Approved For Release 2009/06/03 : CIA-RDP87-00352R000100060034-5

Sin T |
8- JUN 1860
REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 8 JUNE, 1983
25X1

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest That Have Occurred During

the Preceding Week:

b.

Major Project Funding Status - On 2 June 1983, a letter

with a copy of the DCI's certification of exemption from prospectus 25X1
was handcarried to General Services Administration (GSA) for the
relocation of the northside utilities and the electrical power
feeders. A work order in the amount of Mas also delivered
to GSA for the utilities relocation work. A second work order to
reduce the funds for the transformer vault by 'was also
handcarried. Prior to the above action, on 31 May 1983, a meeting

was held between GSA and RECD representatives to discuss the major

Headquarters work orders which are planned for FY-83 which include
the following:

1.
2.

5.
6.

for the transformer vault.
for isolation valves.

for power feeders.

for chilled water risers.

for relocating utilities lines.

reduction for transformer vault.

In summary, items #1 and #6 tend to cancel each other allowing
their funds to be used to implement item #5. Items #5 and #2 should
be incorporated as part of the GSA northside utilities project to
be beneficially complete by 15 May 1984. Item #3 has been removed
from the critical path of both the new building and the northside 25x1
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to be beneficially complete by 15 May 1984. Item #3 has been
removed from the critical path of both the new building and

the northside utilities project. Item #4 is independent of
all of the above and can be handled using a normal GSA schedule
plan. It was confirmed in the meeting that GSA had received
the D/L letter exempting the transformer vault and the chilled
water riser projects from prospectus.

On 6 June 1983, in a telephone conversation between Chief,
HEB/RECD and GSA's Ken Craddock, some funding details on the
above were resolved.

c. Power Plant Outage - A scheduled outage of the Head-
garters Power Plant was successfully conducted on the 3-5 June
weekend. During this period, the mechanical and electrical
connections for the work on the 480V and 416V switchgear. The
cooling tower connection phase was accomplished quicker than
scheduled allowing chilled water service to be returned to the
SAFE computer center at 0930 on Saturday, about 14 hours sooner
than planned by the "best" schedule. From a utilities relia-
bility standpoint, the maintenance work on the 480V switchgear was
a major accomplishment as it can only be done during an entire
plant shutdown, which is rare.

3. Significant Events Anticipated During the Coming Week:

None
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